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Re: Bremerton Gas Works Site (Docket No. 10-2013-0104) 

Dear Mr. Ryan: 

This letter requests permission to modify the approved schedule for delivery of the Final Scoping 
Memorandum pursuant to Section 28.2 of the Administrative Settlement Agreement and Order on 
Consent (AOC) entered into between EPA and Cascade Natural Gas Corporation on May 1, 2013. 
Pursuant to Table 1 of the Statement of Work, which is incorporated as part of the AOC, Cascade is 
requ ired to submit the Final Scoping Memorandum to EPA within 45 days of receiving EPA's 
comments on the Draft Scoping Memorandum. Cascade received EPA' s comments on the Draft 
Scoping Memorandum on October 27, 20 14, and was planning to submit the Final Scoping 
Memorandum to EPA by December 10, 20 14. However, Cascade had questions about some of 
EPA' s comments and presented EPA with those questions and other requests for clarification on 
November 20, 20 14. EPA and Cascade agreed it would be beneficial for EPA to respond to 
Cascade' s questions and requests for clarification before Cascade submitted the Final Scoping 
Memorandum. EPA is in the process of preparing its response, which will effectively serve as EPA 's 
final comments on the Draft Scoping Memorandum. Accordingly, for ease of reference, EPA 's 
forthcoming response is herein called " EPA' s Final Comments to Draft Scoping Memorandum." 

After consulting with you, Cascade hereby requests that the deadline for submittal of the Final 
Scoping Memorandum be modified to allow Cascade 2 1 days after it receives EPA's Final 
Comments to Draft Scoping Memorandum to submit the Final Scoping Memorandum. You may 
note that the deadline for submittal of the Draft Rl/FS Work Plan is also tied to Cascade's receipt of 
comments on the Draft Scoping Memorandum. Cascade is not requesting at this time an extension 
for submittal of the Draft Rl/FS Work Plan and continues to plan to submit it by February 24, 2015, 
wh ich is 120 days after it received EPA's original comments to the Draft Scoping Memorandum. 

In the C.Ommunity to Serve• 



Cascade strives to provide EPA with the most comprehensive final documents. It is with this goal in 
mind that it requests the extension. For planning purposes, please let us know by close of business 
today if EPA will grant the requested extension. 

Sincerely, 

cc. Jim Abrahamson, Cascade Natural Gas 
Jeremy Porter, Aspect Consulting 
Mark Larsen, Anchor QEA 
Howard Jensen, Veris Law Group 


